

# Police Facility Status Report

City Council Meeting
January 7, 2025



- Current Building 50+ Years Old
- 7 + Year Project
- Council Priority last 3 years



# **Brief History**

 June 2022: Council appoints a Police Building Ad Hoc Committee

- June 2023: PSA to Indigo Architects \$300,0000
  - Building Assessment
  - Space Programming Needs for PD
  - Generate Schematic Designs



January 2024: Council Report from Ad Hoc

- Conditions Report
- Space Programming Needs
- Discussion included exploring building on another site, such as Vista Lobos & Potential Costs \$30
   Million (New Building & Renovation of Existing Site)
- Six additional Months of Public Meetings, Listening Sessions, Tours to seek public comment



# **Brief History**

### July 2024- Council Report

#### Council Direction:

- Maintain the "Bones" of the existing building
  - \* Accommodate all PD programs
  - \* PW functions (to extent that space is available)
- Identify PW functions that cannot be accommodated on site
- Consider Program growth potential 50-year functionality




- Plans developed by Indigo with Staff Comments
- Captures all of Councils Direction from July 2024 Meeting
- Includes all of Needs for PD and PW
- \*\*\*Does not show architectural design\*\*\*\*





















STREET VIEW FROM TORRES
CONCEPTUAL BUILDING MASSING STUDY (NO ARCHITECTURAL DETAILS SHOWN)















BIRDS EYE VIEW FROM SOUTHWEST
CONCEPTUAL BUILDING MASSING STUDY (NO ARCHITECTURAL DETAILS SHOWN)



DRAFT: FOR DISCUSSION ONLY







- Total Cost (Estimate)
   \$30+ Million
- Further plans need to be developed to get more accurate cost estimates
- Finance options have not been developed
- Council direction needed



- Take Comments and Questions
- Meet at a future date/time (TBD)